25X1A	25X1A H Apphroved:For Release 2002/11/019 SGIA-IRDR79B01709A002000030014-3	Jule
•	Control Systen CORONA	
<i>.</i> • • • • • • • • • • • • • • • • • • •	<u> </u>	
	25X1A	
NRO REVII	EW COMPLETED	
	6 August 1968	
	MEMORANDUM FOR:	25X1A
	Dear Ed:	
	1. Attached are a couple of copies of my re-	
	construction of your launch programs as put together from information from you and from the paper used recently by	
25X1A	I am sending this to you informally, not	
	because I do not think it is high time to become more precise on the entire scheduling including plans for piggyback and	
	experiments, but because we would rather see something of	
	this sort come from you.	
	2. In the spirit of this informality would you be good enough to:	
	a. make any changes to launch dâtes which may be necessary,	,
	b. under CORONA, fill in the recovery dates,	
		25X1A
•	c. complete CORONA information through January 1970,	20/(1/(
	d. change the remarks columns as you see	
	fit, and	
	e. provide us with any additional information that may be pertinent.	
		25X1A
	Copy 2	
		25X1A
	25X1A	
	# 1 / F 1 /	

Control System

25X1A 25X1A	Handle Via For Release 2002/19/19 SEGRET 79801709A002000030014-3 Control System CORONA	
	I understand, for instance, that may need to make some adjustments in the launches I have indicated	25X1D
	in the right-hand remarks column. We should also know about other experiments, shades of the in time to insure that such an experiment is given the best chances of success or, if it cannot be used because of intelligence priorities, this kind of decision can be made well in advance.	25X1D
	25X1A	
		25X1A
	2	
	25X1A	25X1A

Approved For Release 2002/11/139:ACIA-RDP79B01709A002000030014-36a

TOP SECRET Control System

25X1D Approved For Release 2002/11/19 : CIA-RDP79B01709A002000030014-3